From: Gary Moore

To: Jonathan Carroll
Subject: RE: Fw: Falcon Refinery
Date: 03/02/2012 12:45 PM
Jonathan

Please give me a call and let me know the status of everything.
Thanks

Gary Moore

Federal On-Scene Coordinator
EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov

"Jonathan Carroll" ---02/18/2012 09:31:05 AM---Gary

From: "Jonathan Carroll" <jcarroll@lazarusenergy.com>
To: Gary Moore/R6/USEPA/US@EPA

Cc: <ivar.siem@blue-dolphin.com>

Date: 02/18/2012 09:31 AM

Subject:  RE: Fw: Falcon Refinery

Gary

| will call you early next week to discuss.
Regards,

Jonathan Carroll

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov]
Sent: Friday, February 17, 2012 11:59 AM

To: jcarroll@lazarusenergy.com

Subject: Re: Fw: Falcon Refinery

John:
Please confirm that you got this message.

Also, | am curious about the arrangement that Lazarus Energy, Blue
Dolphin, and the Falcon Refinery Owner (NORCO) have in place. Itis
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key for me to understand the players so that | know where | need to go
if things are not going as planned. We have been working this site with
NORCO since 2004 and | have to admit that this is the cleanup that |
have been involved with primarily because of their stoppage of work for
extended periods of time without making us aware. As a result, EPA is
skeptical about NORCO's commitment to get this site completed in a
timely manner. | like the fact that you guys are involved because |
hope this will push things to happen much more quickly.

Please give me your feedback on the arrangement that you guys have
with NORCO.

Thanks

Gary Moore

Federal On-Scene Coordinator
EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov

From: Gary Moore/R6/USEPA/US
To: jcarroll@lazarusenergy.com
Date: 02/13/2012 03:33 PM
Subject: Fw: Falcon Refinery

John:

It was nice talking to you. | hope you can assist in getting the removal
completed in a timely manner.

Thanks

Gary Moore

Federal On-Scene Coordinator

EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov

----- Forwarded by Gary Moore/R6/USEPA/US on 02/13/2012 03:32 PM -----

From: Gary Moore/R6/USEPA/US
To: "Halasz, Stephen (Austin, TX-US)" <SHalasz@trcsolutions.com>
Date: 02/13/2012 02:41 PM



Subject: Falcon Refinery

Stephen:
Thanks for the updated report. | have the following questions:

If I understand things correctly, the following are the remaining
activities:

1. Tank 7,12, and 30: Internal roofs need to be removed so remaining
liquid and sludge can be removed. If the tanks are going to be
retained, the tanks will be inspected by API 653 to determine repairs
needed. If the flooring is damaged (holes, cracks, etc.), such flooring
will be removed and the contamination excavated and properly
disposed.

2. Tank 26/Wasterwater Treatment: Wastewater Treatment System will
be installed to treat the water from Tank 26 and irrigate it onsite. Upon
completion of the treatment/irrigation activites, the remaining sludge
within Tank 26 will be removed and disposed. Tank 26 will then be
inspected by API 653 to determine repairs needed. If the flooring is
damaged (holes, cracks, etc.), such flooring will be removed and the
contamination excavated and properly disposed.

3. All piping and equipment throughout the facility will be completely
drained of all materials and properly handled as product or waste as
appropriate.

4. All visibly contaminated soils on the Falcon Refinery/NORCO
property will be removed and disposed. The RI/FS will determine the
fate of the non-visibly contaminated soils throughout the property.

Please let me know if there are other items that are being addressed
that have not yet been completed.

On another note, | would like the following information provided to me:

e Copy of Watewater Treatment and Irrigation Plan

e Copy of the Analytical for the Raw Water that is going to be
treated from Tank 26 (Full analytical should have already
been done for designing the system). Does this water
exhibit a hazardous waste characteristic or toxicity
characteristic? If so, the LDRs may apply. Has this been
checked out?

e It is my understanding that the refinery unit will be kept
intact rather than demo for use by the new owner (all



materials must be removed from all this piping and
equipment as part of this removal). Also, any asbestos
materials within the refinery unit and the whole facility
should have already been removed during the early stages
of the cleanup.

| will be calling Blue Dolphin shortly to discuss the above.
Thanks

Gary Moore

Federal On-Scene Coordinator
EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov

From: "Halasz, Stephen (Austin, TX-US)" <SHalasz@trcsolutions.com>

To: Gary Moore/R6/USEPA/US@EPA, Richard Bergner <rbergner@rfblaw.net>
Date: 02/06/2012 01:15 PM

Subject: error

Gary,

In last week’s progress report in Section 1, | incorrectly indicated that the
Purchaser of the refinery is scheduling the removal of Tank 30. | meant to say
that the Purchaser is scheduling the removal of the roof. | have included a
corrected report.

Stephen Halasz
Program Manager
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This Email message contained an attachment named
imageOOl-gpg

which may be a computer program. This attached
computer program could

contain a computer virus which could cause harm to
EPA"s computers,

network, and data. The attachment has been deleted.

This was done to limit the distribution of computer
viruses introduced

into the EPA network. EPA is deleting all computer
program attachments

sent from the Internet into the agency via Email.

IT the message sender is known and the attachment was
legitimate, you

should contact the sender and request that they
rename the file name

extension and resend the Email with the renamed
attachment. After

receiving the revised Email, containing the renamed
attachment, you can

rename the file extension to iIts correct name.

For further information, please contact the EPA Call
Center at

(866) 411-4EPA (4372). The TDD number is (866) 489-

4900.

R R R T e B S





